


# PP5:South Tipperary County Council's Monitoring and Evaluating Pilot Actions

Green and Blue Futures partner meeting – Mons, Belgium; 18<sup>th</sup> April 2013



# Action 4: Social economy networking

Action	Project	Progress report
10, 12	River Communities Arts Project	eTenders
20	Suir island Feasibility Study	Tenders received
13, 31, 38, 39	Mapping Access to the River	Work in progress
26	Canoe Audit	Work in progress
9, 18, 27	Tow path improvements/ traditional skills	Work in progress
1, 8, 19, 29, 24	Community Networking and heritage value enhancement, biodiversity projects, tree planting / hedge laying	Seminars, River Tidy Town Pilot, Work in progress
40	River communities festivals and events	Work in progress
22	International conference	October 9/10 <sup>th</sup> 2013
31	River Suir Youth Access projects	Work in progress
15	Explore Social Economy along the River	Work in progress
42	Explore potential of River for regional benefit	Norwegian visit Sep 2013

# STCC Local Level Actions: Progress report templates per action

<i>RIVER SUIR COMMUNITY ACTION PLAN</i>	
<i>Action</i>	<i>ACTION PLAN</i> 10. <i>DESCRIPTION:</i> <b>River Suir Arts Projects</b>
<i>PROJECT CO-ORDINATOR:</i>	Sally O'Leary Arts Officer <i>CONTACT DETAILS:</i> sally.oleary@southtippcoco.ie
<i>MANAGING AUTHORITY:</i>	South Tipperary County Council
<i>COMMUNITY GROUP:</i>	<i>CONTACT DETAILS:</i> County Museum, Clonmel
<i>PROJECT TITLE:</i>	River Suir Arts Project
<i>PROJECT TEAM</i>	1. Sally O'Leary 2. Labhaoise McKenna
<i>PROJECT DESCRIPTION:</i>	The aim of the Arts Project will be to develop the local communities connectivity to the River Suir. It is the intention that the project will develop an interest, knowledge and ownership of the river and its built environment to new and existing audiences. The project will develop a series of events or happenings along the river throughout South Tipperary with an emphasis on the use of 'places of significance' either from a perspective of the historic architectural / industrial built environment or places of significance from local folklore / social history which afforded the place social importance in the past.

PROJECT START DATE:	Oct-12	EXPECTED COMPLETION DATE:	Dec-15
PROJECT AIMS/GOALS:		STATUS	DATE
1	Develop the local community's connectivity to the river Suir through the arts	In progress	
2	Promote public engagement with the local environment and cultural assets along the River Suir	In progress	
3	Stimulate an interest and knowledge about contemporary art practice	In progress	
4	Develop a River Culture Network of interested groups, artists and participants		
5	Use the programme to examine the potential need / use of permanent cultural spaces along the River Suir and in particular Suir Island, Clonmel and other locations along the river		
6	Develop a number of co-ordinated River Suir Arts events /		
7	Evaluate and document the project		
<i>Progress Report</i>	Key stakeholders have been identified including South Tipperary Rural Arts Group, Fethard Youth Service and Patrician Presentation School, Fethard, OPW - Cahir Castle and Cahir NS, Brewery Lane Theatre and Strand Theatre, Carrick on Suir. Pilot projects have taken place as part of the Connex Youth Arts Festival in Fethard, Cahir and Carrick on Suir in Photography, Poetry and Film-making (see Connex 12 brochure) - More groups will be identified. A larger scale arts project has now been advertised via E-Tender and will start in May. A further project as part of the EU Presidency programme will take place in Clogheen and Burncourt - culminating in a community led seminar from June 27th - 29th.		





# Local Level Monitoring and Evaluating Local Actions

- Local river action 1-46
- Project details
- Outline deliverables (each local action different)
- Status updates (one or more per claim period)
- Timeframe and Progress report
- Outline benefits to European partners – matrix of local actions feeding into Action 4
- How Action 4 feeds into Work packages 2 and 4
- Monitoring and evaluating column

# European Level Monitoring and Evaluating Project Actions

- Project level actions 1-7
- Project details per action per partner
- Outline deliverables
- Status updates (one or more per claim period)
- Timeframe and Progress report
- Matrix of 7 project actions
- Outline benefits to European partners / Transnational added value
- How actions feed into Work Packages
- Monitoring and evaluating column

# social e-valuator™

valuing social impact



## Whitepaper

Interested in the relationship between IRIS and SROI? **Download** this whitepaper and find out how the SROI (Social Return on Investment) method can be used in conjunction with the IRIS (Impact Reporting and Investment Standards) standardized performance indicators to help an organization understand its impact in a credible and comparable way.

Curious about our online tool? Check our [demo movie online](#), [download our guidelines](#) and ask for a 30-day free trial to start measuring your social impact! If you want to extend the use of our tool, the costs are 250 EUR (ex. VAT) per

## Social Impact Measurement



Social E-valuator supports organisations throughout the process of analysing and evaluating social impact. The web-based tool is designed to measure and value social impact investments (donations, charity, subsidies, loans, grants, etc.) and what the organisation's stakeholders consider valuable.

Social E-valuator makes social impact measurement better accessible, cost-efficient and enables organizations to report about impact in a consistent way.

**Partnership with Business Schools** Social E-valuator builds strong partnerships with international business schools. We believe students should learn how to analyze and evaluate social impact. So does

### Contact

**Sign up for our Newsletter here!**

#### Post address

PO Box 10192  
1001 ED Amsterdam  
The Netherlands

#### Visiting address

Koninklijke Vrije Universiteit